



T&M Request

Form 1069 v2018.1

Date: 6/19/23 Requested by: Rob Ashton Company: PPL

Oracle Project # 107838412 Task: _____ Maximo # _____

OC: FA Site Address: 4000 Quail Bush Dr

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Crew mobilized, gathered material, arrived on site to run new service to 4000 Quail Bush Dr. Homeowner would not let crew perform install stating they were not ready and wanted to know how payment worked. Mind you, I went out a week prior and explained the process and timeframe. None of this was brought to my attention then.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525 Three man construction crew - 3hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Justin M Mosher (Operations Supervisor) Date 6/21/23

Approved By _____ (Project Engineer) Date _____