



T&M Request

Form 1069 v2018.1

Date: 1/23/2024 ^{Tues'} Requested by: MATTHEW GRAY Company: PRECISION PIPELINE SERVICES
 Oracle Project # V-2632 V-X-3874 Task: Maximo # 103094629

OC: _____ Site Address: BERRYWOOD DR
(2744 HARSHMAN RD.)

Project Type:

- | | | | |
|---|--|----------------------------------|---------------------------------|
| <input type="checkbox"/> System Improvement | <input checked="" type="checkbox"/> Main | <input type="checkbox"/> Service | |
| <input type="checkbox"/> Public Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service | |
| <input type="checkbox"/> New Business | <input type="checkbox"/> Main | <input type="checkbox"/> Service | <input type="checkbox"/> Meter |
| <input type="checkbox"/> Blanket | <input type="checkbox"/> Main | <input type="checkbox"/> Service | <input type="checkbox"/> Retire |
| <input checked="" type="checkbox"/> BSCI | <input type="checkbox"/> Main | <input type="checkbox"/> Service | |
| <input type="checkbox"/> Modernization | <input type="checkbox"/> Main | <input type="checkbox"/> Service | |

CP2410

Brief Description of Request:

BACK BEVELED 12" 90'S TO FIT STANDARD WALL PIPE, WITH GRINDER FROM .414 TO .300 THICKNESS

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

2-MAN WELD CREW (3HRS)
welder w/ RIG 3013529 3 x 150 > \$450.00
welder helper 3013538 3 x 60 > \$180.00 > \$630.00

- Did T&M Result from Change in Construction? Yes No
- Did T&M Create a Change in Construction? Yes No

Approved By [Signature] (Operations Supervisor) Date 2/9/24
 Approved By _____ (Project Engineer) Date _____

T&M Request

Form 1069 v2018.1

Date: 1/24/2024 Requested by: MATTHEW GRAY Company: PRECISION PIPELINE SERVICES

Grade/Project #: V-2632 V-X-3874 Task: SAD 1030941029

OC: _____ Site Address: BERRYWOOD DR

(2744 HARSHMAN RD.)

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

CP2410

Brief Description of Request:

BACK BEVELED 12" 90'S TO FIT STANDARD WALL PIPE, WITH GRINDER FROM .414 TO .300 @ THICKNESS

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

2-man weld crew (3HRS)
welder w/rig 3013529 3hrs x 150 = 450.00 → x 630.00
welder helper 3013538 3hrs x 60 = 180.00

- Did T&M Result from Change in Construction? Yes No
- Did T&M Create a Change in Construction? Yes No

Approved By: [Signature] (Operations Supervisor) Date: 2/9/24
Approved By: _____ (Project Engineer) Date: _____

T&M Request

Form 1069 v2018.1

Date: 1-30-24 Requested by: Anthony Delander Company: Precision Pipeline

Oracle Project # V-X-3874 Task: _____ Maximo # 103094629

OC: _____ Site Address: 3430 Berrywood Dr.

Project Type:

- | | | |
|---|--|--|
| <input type="checkbox"/> System Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Public Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> New Business | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Meter |
| <input type="checkbox"/> Blanket | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Retire |
| <input checked="" type="checkbox"/> BSCI | <input checked="" type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Modernization | <input type="checkbox"/> Main | <input type="checkbox"/> Service |

Brief Description of Request:

Cutting/Fabricating & Welding 12" Steel Pipe, fittings & Spherical on the east side of the creek.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):


- Other (Describe):


Estimated Charge Resulting from Request (Labor Hours and Tooling):

8 hrs Welder with Rig
8 hrs Welder with Rig

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By  (Operations Supervisor) Date 2/9/24
Approved By _____ (Project Engineer) Date _____



T&M Request

Form 1069 v2018.1

Date: 2-6-24 Requested by: Anthony Delator Company: Precision Pipeline

Oracle Project # SAP# 103094629 Task: _____ Maximo # V-X-3874

OC: _____ Site Address: 2744 Harshman Rd

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

waited for approval of main test. Blew down test off new steel. Helped team Setup & tip out four 2" short stops & Two 12" Sphericals. Gassed up new 12" steel.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

10 hours - 3 man crew

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By [Signature] (Operations Supervisor) Date 2/9/24
 Approved By _____ (Project Engineer) Date _____

T&M Request

Date: 2-7-24 Requested by: Anthony Delawder Company: Precision Pipeline

Oracle Project # SAP# 103094629 Task: _____ Maximo # V-X-3874

OC: _____ Site Address: 2744 Harshman Rd

Project Type:

- | | | |
|---|--|--|
| <input type="checkbox"/> System Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Public Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> New Business | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Meter |
| <input type="checkbox"/> Blanket | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Retire |
| <input checked="" type="checkbox"/> BSCI | <input checked="" type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Modernization | <input type="checkbox"/> Main | <input type="checkbox"/> Service |

Brief Description of Request:

Pulled stopples from 12" steel. Removed all stopple equipment and installed completion plugs in all short stop. Removed all equipment from both tie-in holes.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):


Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

5 hours - 3 man crew

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By  (Operations Supervisor) Date 2/9/24
Approved By _____ (Project Engineer) Date _____

T&M Request

Date: 2-8-24 Requested by: Anthony Delawder Company: Precision Pipeline

Oracle Project # SAP # 103094629 Task: _____ Maximo # V-X-3874

OC: _____ Site Address: 2744 Harshman Rd

Project Type:

- | | | |
|---|--|--|
| <input type="checkbox"/> System Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Public Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> New Business | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Meter |
| <input type="checkbox"/> Blanket | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Retire |
| <input checked="" type="checkbox"/> BSCI | <input checked="" type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Modernization | <input type="checkbox"/> Main | <input type="checkbox"/> Service |

Brief Description of Request:

Dug up retired 12" steel on both sides of the creek & removed pipe from the creek. Cut up pipe into small sections & hauled away.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

6 hrs - 3 Man crew

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By [Signature] (Operations Supervisor) Date 2/9/24

Approved By _____ (Project Engineer) Date _____