



T&M Request

Form 1069 v2018.1

Date: 6/6/23 Requested by: Rob Ashton Company: PPL

Oracle Project # 998116298 Task: _____ Maximo # _____

OC: FA Site Address: Olentangy Culvert Replacement

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Raise test points after construction crew finished work.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013523-2man construction crew - 1hr

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Justin M Mosher (Operations Supervisor) Date 6/15/23

Approved By _____ (Project Engineer) Date _____