



T&M Request

Form 1069 v2018.1

Date: 8/10/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 108763202 Task: _____ Maximo # _____

OC: FA Site Address: 1260 Shorter Ave

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Next day renew turned into retirement after extensive investigation and coordination with the customer, dispatch, and Mark Rector.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525 - Three person construction crew - 3hrs.

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Mark Rector (Operations Supervisor) Date 8-24-23

Approved By _____ (Project Engineer) Date _____