

T&M Request

Form 1069 v2018.1

Date: 12/29/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 110404989 Task: _____ Maximo # _____

OC: WA Site Address: 678 Robinson Rd Lot #34

Project Type:

- | | | |
|---|-------------------------------|---|
| <input type="checkbox"/> System improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Public Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> New Business | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Meter |
| <input checked="" type="checkbox"/> Blanket | <input type="checkbox"/> Main | <input checked="" type="checkbox"/> Service <input type="checkbox"/> Retire |
| <input type="checkbox"/> BSCI | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Modernization | <input type="checkbox"/> Main | <input type="checkbox"/> Service |

Brief Description of Request:

*Could not take customer out of gas due to them not being home with low temperature.
Installed 3" anode on riser.*

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525- 3person construction crew - 2hrs.

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J Wilhelm (Operations Supervisor) Date 12/29/2024

Approved By _____ (Project Engineer) Date _____