



T&M Request

Form 1069 v2018.1

Date: 5/13/24 Requested by: Rob Ashton Company: PPL

Oracle Project # 111143675 Task: _____ Maximo # _____

OC: WA Site Address: 1594 Fife Ave

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Main leak - Set up flaggers. Excavated main leak location. Discovered that tee cap on HVT leading to longside service was loose. Tightened cap and bar holed bank. Negative findings

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525 - 3 person construction crew - 4hrs

- Did T&M Result from Change in Construction? Yes No
- Did T&M Create a Change in Construction? Yes No

Approved By J Wilhelm (Operations Supervisor) Date 5/13/24

Approved By _____ (Project Engineer) Date _____