



T&M Request

Form 1069 v2018.1

Date: 11/6/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 109568593 Task: _____ Maximo # _____

OC: WCH Site Address: 503 1/2 S North Uppr

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Excavated service tee and discovered service had already been retired.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525: 3 person construction crew - 2 hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 11-7-23

Approved By _____ (Project Engineer) Date _____