

T&M Request

Form 1069 v2018.1

Date: 1/24/24 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 109330212 Task: _____ Maximo # _____

OC: FA Site Address: 518 N Church St

Project Type:

- | | | |
|---|-------------------------------|---|
| <input type="checkbox"/> System Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Public Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> New Business | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Meter |
| <input checked="" type="checkbox"/> Blanket | <input type="checkbox"/> Main | <input checked="" type="checkbox"/> Service <input type="checkbox"/> Retire |
| <input type="checkbox"/> BSCI | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Modernization | <input type="checkbox"/> Main | <input type="checkbox"/> Service |

Brief Description of Request:

On site for a service renewal leak order. Service had been recently done already. Bar holed and CGID to verify no leak present. Found out that MPL had already completed work.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525- 3person construction crew - 3hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 1/24/24

Approved By _____ (Project Engineer) Date _____