



# T&M Request

Form 1069 v2018.1

Date: 4-30-24 Requested by: John Greene Company: PPL

Oracle Project # \_\_\_\_\_ Task: \_\_\_\_\_ Maximo # 111020199

OC: WA Site Address: 817 W. Locust St.

### Project Type:

- System Improvement       Main       Service
- Public Improvement       Main       Service
- New Business       Main       Service       Meter
- Blanket       Main       Service       Retire
- BSCI       Main       Service
- Modernization       Main       Service

### Brief Description of Request:

*Drilled holes, Bar holed everything, found CID and got reading from there cut hole for first thing in AM. Didn't want to open up anything due to strong smell and customers complaining.*

### Contributing Factors:

- Out of Scope (Describe):  
\_\_\_\_\_
- Change in Scope (Describe):  
\_\_\_\_\_
- Other (Describe):  
\_\_\_\_\_

### Estimated Charge Resulting from Request (Labor Hours and Tooling):

*4 hrs 3 man crew*

Did T&M Result from Change in Construction?       Yes       No

Did T&M Create a Change in Construction?       Yes       No

Approved By J. Wilhelm (Operations Supervisor) Date 4-30-24

Approved By \_\_\_\_\_ (Project Engineer) Date \_\_\_\_\_