



T&M Request

Form 1069 v2018.1

Date: 3-9-23 Requested by: John Greene Company: PPL

Oracle Project # 106606355 Task: _____ Maximo # _____

OC: _____ Site Address: 1033 N. St. Rt. 72

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Cut both service lines going out a foot underground, plugged everything, got sand for vac holes, had 6.48 tons for holes.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

4hrs 3man crew

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Mark Ruck (Operations Supervisor) Date 3-10-23

Approved By _____ (Project Engineer) Date _____



T&M Request

Form 1069 v2018.1

Date: 3-8-23 Requested by: John Greene Company: PPL

Oracle Project # 106606355 Task: _____ Maximo # _____

OC: _____ Site Address: 1033 N. St. Rt. 72

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

on back of page

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

7 hr. 2 man crew 5 hrs Vac Truck
7 hr. Welder w/ helper 5 hrs Operator

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Mark Pector (Operations Supervisor) Date 3-10-23

Approved By _____ (Project Engineer) Date _____



Form 1069 v2018.1

T&M Request

Date: 1-9-23 Requested by: Jason VanHoose Company: PPL

Project # ^{SAP}: 99899669 Task: _____ Maximo # _____

OC: FA Site Address: 325 S. Central Ave

Project Type:

- | | | | |
|--|--|---|--|
| <input checked="" type="checkbox"/> System Improvement | <input checked="" type="checkbox"/> Main | <input type="checkbox"/> Service | |
| <input type="checkbox"/> Public Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service | |
| <input type="checkbox"/> New Business | <input type="checkbox"/> Main | <input type="checkbox"/> Service | <input type="checkbox"/> Meter |
| <input checked="" type="checkbox"/> Blanket | <input checked="" type="checkbox"/> Main | <input checked="" type="checkbox"/> Service | <input checked="" type="checkbox"/> Retire |
| <input type="checkbox"/> BSCI | <input type="checkbox"/> Main | <input type="checkbox"/> Service | |
| <input type="checkbox"/> Modernization | <input type="checkbox"/> Main | <input type="checkbox"/> Service | |

Brief Description of Request:

Take out reg. station on South St.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3 hrs to E 3 man

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Mark Rosta (Operations Supervisor) Date 3-10-23

Approved By _____ (Project Engineer) Date _____