



T&M Request

Form 1069 v2018.1

Date: 8/23/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 108923536 Task: _____ Maximo # _____

OC: FA Site Address: 195 Donnels Creek Ln

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Crew repaired meter set that had been run over. Replaced riser and setting. Customer did not want meter moved to house.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525 Three person construction crew - 6hrs

- Did T&M Result from Change in Construction? Yes No
- Did T&M Create a Change in Construction? Yes No

Approved By Justin M Mosher (Operations Supervisor) Date 8/24/23
 Approved By _____ (Project Engineer) Date _____