



T&M Request

Form 1069 v2018.1

Date: 1/19/24 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 110500597 Task: _____ Maximo # _____

OC: FA Site Address: 781 E Xenia Dr

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Hand dug and raised riser + bracket.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013523 - 2 person construction crew - 3 hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 1/19/24

Approved By _____ (Project Engineer) Date _____