



# T&M Request

Form 1069 v2018.1

Date: 12-7-23 Requested by: John Greene Company: PPL

Oracle Project # 109591295 Task: \_\_\_\_\_ Maximo # \_\_\_\_\_

OC: \_\_\_\_\_ Site Address: 236 E. Church

### Project Type:

- System Improvement       Main       Service
- Public Improvement       Main       Service
- New Business       Main       Service       Meter
- Blanket       Main       Service       Retire
- BSCI       Main       Service
- Modernization       Main       Service

### Brief Description of Request:

Thurs. had 4hrs trying to find right 4" stl main on E. Church st. Found 3 dead stl mains, found one more at 60" so wrapped up and came back Friday to start over. Friday cut road and started to dig it out and found one at 50" w/ new coating on it. Had 4hrs. on Thurs, and 3 hrs on Friday for finding right main.

### Contributing Factors:

- Out of Scope (Describe):  
\_\_\_\_\_
- Change in Scope (Describe):  
\_\_\_\_\_
- Other (Describe):  
\_\_\_\_\_

### Estimated Charge Resulting from Request (Labor Hours and Tooling):

7hrs 3-man crew 12-7 + 12/8  
3013525

Did T&M Result from Change in Construction?       Yes       No

Did T&M Create a Change In Construction?       Yes       No

Approved By J. Wilhelm (Operations Supervisor) Date 12/7/2023

Approved By \_\_\_\_\_ (Project Engineer) Date \_\_\_\_\_