



T&M Request

Form 1069 v2018.1

Date: 7-20-23 Requested by: John Greene Company: PPL

Oracle Project # 100075273 Task: _____ Maximo # _____

OC: FA Site Address: 1360 Dayton Yellow Springs

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Spilling Utilities on E. side of road + USIC didn't have marks behind sidewalk, waited for turn for 2 hrs. City couldn't help w/ placement of water main, vac'd down 16' to try + find water could not find at all, sewer crew couldn't get a depth on lateral going across street due to interference from traffic wires in road. Vac'd till 7:30 pm trying to find water.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3 man crew - 10 hrs.
3013525

- Did T&M Result from Change in Construction? Yes No
- Did T&M Create a Change in Construction? Yes No

Approved By Justin M Mosher (Operations Supervisor) Date 7/24/2023
 Approved By _____ (Project Engineer) Date _____