



T&M Request

Form 1069 v2018.1

Date: 4/18/24 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 111837294 Task: _____ Maximo # _____

OC: WA Site Address: 235 S 2nd St, Greenfield

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Identified multiple leaks on meter set. Repaired and replaced to eliminate leaks.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013523 - 2 person Construction crew - 3.5 hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Jeffrey Griffin (Operations Supervisor) Date 04/26/2024
Approved By _____ (Project Engineer) Date _____