



T&M Request

Form 1069 v2018.1

Date: 7/26/2024 Requested by: Justin Wilhelm Company: PRECISION PIPELINE

Oracle Project # 102557860 Task: _____ Maximo # _____

OC: WCH Site Address: 80 South Street Midway Ohio

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

MOVE MAIN IN CONFLICT W/ STORM CONTRACTOR

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):
MAIN LOCATION IN CONFLICT W/ NEW STORM PLACEMENT.
MOVE MAIN

Estimated Charge Resulting from Request (Labor Hours and Tooling):

4hrs 3MAN CREW W/ EQUIPMENT.

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Justin Wilhelm (Operations Supervisor) Date 7/26/2024

Approved By _____ (Project Engineer) Date _____