



# T&M Request

Form 1069 v2018.1

Date: 8-8-22 Requested by: John Greene Company: Precision Pipe Line

Oracle Project # \_\_\_\_\_ Task: \_\_\_\_\_ Maximo # 101983983

OC: \_\_\_\_\_ Site Address: 210 N. Church st.

### Project Type:

- System Improvement       Main       Service
- Public Improvement       Main       Service
- New Business       Main       Service       Meter
- Blanket       Main       Service       Retire
- BSCI       Main       Service
- Modernization       Main       Service

### Brief Description of Request:

No description on DA for re-new, upon arrival was a 2 meter move out. Traveled to get material to Xenia + Dayton from New Carlisle. Truck # 278

### Contributing Factors:

Out of Scope (Describe):  
\_\_\_\_\_

Change in Scope (Describe):  
No description for job, run down material in truck. Called Kelly Spurlock to get info, but didn't have any info about job.

Other (Describe):  
\_\_\_\_\_

### Estimated Charge Resulting from Request (Labor Hours and Tooling):

3 hrs FOR JOHN GREENE / COST \$ 210  
3 hrs 350/450 TRUCK / COST \$ 120

Did T&M Result from Change in Construction?       Yes       No

Did T&M Create a Change in Construction?       Yes       No

Approved By \_\_\_\_\_ (Operations Supervisor) Date \_\_\_\_\_

Approved By \_\_\_\_\_ (Project Engineer) Date \_\_\_\_\_