



T&M Request

Form 1069 v2018.1

Date: 7/11/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 107838412 Task: _____ Maximo # _____

OC: FA Site Address: 4000 Quail Bush Dr

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Excavated end of main and discovered 1/4" compression dead end. Squeezed main and installed 1/4" EF dead cap.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525-Three-Parson Construction Crew 2hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Rob Shiflet (Operations Supervisor) Date 7/12/2023

Approved By _____ (Project Engineer) Date _____