



T&M Request

Form 1069 v2018.1

Date: 2-13-24 Requested by: John Buene Company: PPL

Oracle Project # _____ Task: _____ Maximo # 110938959

OC: _____ Site Address: In front of 1744 Princeton + Service to 1739 Princeton

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Went to Dayton West to get leak band, got back and out road out to do work, vac'd hole out and put leak band on scraped out + closed leak on service in two spots had to open up more road, and put permagum on service line till it is cut out on 2/14/24, had 1.5 hrs w/ 3man crew

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3man crew - 1.5 hrs.

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change In Construction? Yes No

Approved By _____ (Operations Supervisor) Date _____

Approved By _____ (Project Engineer) Date _____