



# T&M Request

Form 1069 v2018.1

Date: 8/9/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 160169921 Task: \_\_\_\_\_ Maximo # \_\_\_\_\_

OC: FA Site Address: 1092 Spinning Rd

### Project Type:

- System Improvement       Main       Service
- Public Improvement       Main       Service
- New Business       Main       Service       Meter
- Blanket       Main       Service       Retire
- BSCI       Main       Service
- Modernization       Main       Service

### Brief Description of Request:

*Tried setting a total of 4 different completion plugs with no success. Possible manufacturer defect on 4" spherical.*

### Contributing Factors:

- Out of Scope (Describe):  
\_\_\_\_\_
- Change in Scope (Describe):  
\_\_\_\_\_
- Other (Describe):  
\_\_\_\_\_

### Estimated Charge Resulting from Request (Labor Hours and Tooling):

*Three man construction crew 3013525 - 8hrs  
Welder w/Rig 3013529 - 8hrs Welder helper 3013538 - 8hrs*

Did T&M Result from Change in Construction?       Yes       No

Did T&M Create a Change in Construction?       Yes       No

Approved By Justin M Mosher (Operations Supervisor) Date 8/22/2023

Approved By \_\_\_\_\_ (Project Engineer) Date \_\_\_\_\_