



# T&M Request

Form 1069 v2018.1

Date: 12/29/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 110404624 Task: \_\_\_\_\_ Maximo # \_\_\_\_\_

OC: WA Site Address: 678 Robinson Rd Lot #31

### Project Type:

- System Improvement       Main       Service
- Public Improvement       Main       Service
- New Business       Main       Service       Meter
- Blanket       Main       Service       Retire
- BSCI       Main       Service
- Modernization       Main       Service

### Brief Description of Request:

*Could not take customer out of gas due to them not being home with low temperature. Installed 3" anode on riser.*

### Contributing Factors:

Out of Scope (Describe):  
\_\_\_\_\_

Change in Scope (Describe):  
\_\_\_\_\_

Other (Describe):  
\_\_\_\_\_

### Estimated Charge Resulting from Request (Labor Hours and Tooling):

*3013525- 3person construction crew - 2hrs.*

Did T&M Result from Change in Construction?       Yes       No

Did T&M Create a Change in Construction?       Yes       No

Approved By J. Wilhelm (Operations Supervisor) Date 12/29/2024

Approved By \_\_\_\_\_ (Project Engineer) Date \_\_\_\_\_