



T&M Request

Form 1069 v2018.1

Date: 12/18/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 110273321 Task: _____ Maximo # _____

OC: DW Site Address: 5572 Maedel Ln

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Replaced valve on meter set to eliminate leak. Meter will be moved out and service renewed with upcoming main extension.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013523 - 2 person construction crew - 2hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Justin M Mosher (Operations Supervisor) Date 12/26/23

Approved By _____ (Project Engineer) Date _____