



T&M Request

Form 1069 v2018.1

Date: 8/22/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 99381810 Task: _____ Maximo # _____

OC: DW Site Address: 1603 Montgomery Ave (Billed to V-2345)

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Performed site visits on: 5/17/23, 6/13/23, 6/26/23, 7/7/23, 7/17/23, 7/26/23, 8/14/23, 8/22/23
Customer stated on 8/22/23 that he changed his mind and no longer wanted gas.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013783 Scout - 3hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By: Max Rode (Operations Supervisor) Date: 8-23-23

Approved By: _____ (Project Engineer) Date: _____