



T&M Request

Form 1069 v2018.1

Date: 10/11/2024 Requested by: Anthony Datowdel Company: Precision Pipeline

Oracle Project # V-X-6017 PK B3 Task: _____ Maximo # 10377118

OC: _____ Site Address: 067/067 W. 2ND ST. XENIA, Ohio

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

UNCOVER EXISTING MAIN LEAK WHILE PORTHOLES EXISTING UTILITIES - SUPPORT REPAIRS UNTIL CENTER POINT CREW TOOK OVER AS DIRECTED BY J. WILHELM. CREW PROVIDED TRAFFIC CONTROLS, VAC EXCAVATED HOLE FOR REPAIR AND PROVIDED MATERIALS TO CENTER POINT CREW FOR REPAIR.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

Approx (TOTAL) 4hrs ~ 3hrs + Laborer
VAC TRUCK w/ OPERATOR 4hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Justt Wilhelm (Operations Supervisor) Date 11/30/24

Approved By _____ (Project Engineer) Date _____