



T&M Request

Form 1069 v2018.1

Date: 6/11/24 Requested by: _____ Company: PRECISION PIPE WORK

Oracle Project # _____ Task: SAP# 99386825

OC: W Dayton Site Address: OTTELLO AVE. & N. DIXIE DR.

ANTHONY DELAWDER 6/11/2024
CP 2445
V-360
99386825

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Went to Retire 4" steel main and kept finding leaks, had to Dig 15' Requiring tanks before we could find good pipe to Retire

Contributing Factors:

Out of Scope (Describe):

NO

Change in Scope (Describe):

NO

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3 hrs 3 man crew

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Scott Emrick (Operations Supervisor) Date 6.13.24

Approved By _____ (Project Engineer) Date _____