



T&M Request

Form 1069 v2018.1

Date: 8/16/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 100169921 Task: _____ Maximo # _____

OC: FA Site Address: 1092 Spinning Rd

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Tapped and stopped 4" TDW SST to visually inspect the inside of the 4" spherical.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

Welder w/Rig 3013529 - 8hrs Welder helper 3013538 - 8hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Justin M Mosher (Operations Supervisor) Date 8/22/2023
Approved By _____ (Project Engineer) Date _____