



T&M Request

Form 1069 v2018.1

Date: 2-5-24 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 109884670 Task: _____ Maximo # _____

OC: DW Site Address: 903 Saint Nicholas Ave

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Sand blasted 572 pipe for Ritter Plumbing

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013523 - 2person Construction crew - 5.5hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J Wilhelm (Operations Supervisor) Date 2/5/2024

Approved By _____ (Project Engineer) Date _____