



T&M Request

Form 1069 v2018.1

Date: 1-18-24 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 110625631 Task: _____ Maximo # _____

OC: FIA Site Address: 2750 River Oaks Ct

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Leak on locking valve where it threads onto riser. Loosened the union and tightened locking valve that was already loose. Leak stopped.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

30/3525 - 3 person construction crew - 2hrs

- Did T&M Result from Change in Construction? Yes No
- Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 1/18/2024
 Approved By _____ (Project Engineer) Date _____