



T&M Request

Form 1069 v2018.1

Date: 7-28-23 Requested by: Rob Ashlon Company: Precision Pipeline

Oracle Project # 10016992 Task: _____ Maximo # _____

OC: FA Site Address: 1092 Spinning Rd

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Assisted TEAMS on the tapping/stopping of the 8" stl Main.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525 - 3man construction crew: 2hrs 3013538 - Welder helper: 2hrs
3013529 - Welder with rig: 2hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Justin M Mosher (Operations Supervisor) Date 7/31/2023
Approved By _____ (Project Engineer) Date _____