



T&M Request

Form 1069 v2018.1

Date: 6/24/24 Requested by: Brod Schuler Company: Precision Pipeline

Oracle Project # 102557860 Task: _____ Maximo # _____

OC: NCH Site Address: Main St. Midway, OH

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

*SCHULER 6/24/2024
CP 2446
V-2721
PK 59
102557860*

Brief Description of Request:

Excavation and separation of STM MN heading North of Broad St. separation of main to fix push/pull camera. Made to locate STM @ Main St. + Broad St @ 13855 Main St @ 13841 Main St. Excavate, separate, locate, fix STM and backfill. @ 13841 Main St. 3-Man T&M

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):
STM system is either inaccessible or too full to run tractor. Made separation and cleaned a portion of main. then moved up to next section of main that is too full to push. Redo process (3x)

Estimated Charge Resulting from Request (Labor Hours and Tooling):

@ hrs. 3-Man T&M. Excavate, separate, locate, fix separation and backfill @ 524 Rd. cuts.

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 6/24/2024

Approved By _____ (Project Engineer) Date _____