



T&M Request

Form 1069 v2018.1

Date: 11/15/23 Requested by: Rob Ashton Company: PPL

Oracle Project # 106531848 Task: _____ Maximo # _____

OC: WA Site Address: 1298 Jefferson St

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Had a welder on stand by at 1298 Jefferson St due to being instructed main was 3" STL. Excavated and discovered 4" HDPE.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

*3013529 - Welder W/Trig : 2hrs
3013528 - welder helper : 2hrs*

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 11/15/23

Approved By _____ (Project Engineer) Date _____