



T&M Request

Form 1069 v201B.1

Date: 9/9/22 Requested by: Johanna Greene Company: Precision Pipeline

Oracle Project # _____ Task: _____ Maximo # 102010815

OC: _____ Site Address: 432 N. Main St.

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Went to do re-new. Dug everything up @ house wall, it in road to find home made Tee w/ compression, + a strip that was welded to tee, Tee was welded to saddle, no way to control any shut down. Prepared everything for cutting in bit later.

Contributing Factors:

Out of Scope (Describe):

Change In Scope (Describe):
Tee on main had fittings welded together w/ a strip, + no way to shut down

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

5 hrs. → PS #03 Team scan w/ PS OK to invoice

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By Mark Rector (Operations Supervisor) Date 9-20-22

Approved By _____ (Project Engineer) Date _____