

T&M Request

Form 1069 v2018.1

Date: 12-20-23 Requested by: PPL Tyler Company: PPL

Oracle Project # 110296499 Task: _____ Maximo # CP23437

OC: WA Site Address: Franklin Rd, WCH

Project Type:

- | | | |
|---|-------------------------------|---|
| <input type="checkbox"/> System Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Public Improvement | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> New Business | <input type="checkbox"/> Main | <input type="checkbox"/> Service <input type="checkbox"/> Meter |
| <input checked="" type="checkbox"/> Blanket | <input type="checkbox"/> Main | <input checked="" type="checkbox"/> Service <input type="checkbox"/> Retire |
| <input type="checkbox"/> BSCI | <input type="checkbox"/> Main | <input type="checkbox"/> Service |
| <input type="checkbox"/> Modernization | <input type="checkbox"/> Main | <input type="checkbox"/> Service |

Brief Description of Request:
Crew got called out to Waynesville Ohio due to gas service line hit from construction crew digging in road, plant crew took over after they showed up.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):
3013525 - 3 person construction crew - 6hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 12/20/2024

Approved By _____ (Project Engineer) Date _____