



T&M Request

Form 1069 v2018.1

Date: 11/8/23 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 109464940 Task: _____ Maximo # _____

OC: WA Site Address: 824 Clinton Ave

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Could not bore service in due to not having any record of the existing service being retired. Had to do some investigation and finally found existing service retired at curb.

Contributing Factors:

- Out of Scope (Describe):

- Change in Scope (Describe):

- Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

*3013563 - Drill rig: 2hrs 3013525 - 3 person construction crew: 2hrs
3013542 - Operator: 2hrs*

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 11-8-2023

Approved By _____ (Project Engineer) Date _____