



# T&M Request

Form 1089 v2018.1

Date: 01/18/2024 Requested by: Howard Kessler Company: CenterPoint Energy

Oracle Project # N/A Task: N/A SAP # 103094629

OC: Centerville Site Address: Harshman / Berrywood

### Project Type:

- System Improvement       Main       Service
- Public Improvement       Main       Service
- New Business       Main       Service       Meter
- Blanket       Main       Service       Retire
- BSC1       Main       Service
- Modernization       Main       Service

### Brief Description of Request:

For work, equipment, mob of materials

### Contributing Factors:

Out of Scope (Describe):

NO

Change in Scope (Describe):

NO

Other (Describe):

—

### Estimated Charge Resulting from Request (Labor Hours and Tooling):

\$ 36,121.<sup>92</sup>/<sub>100</sub>

Did T&M Result from Change in Construction?       Yes       No

Did T&M Create a Change in Construction?       Yes       No

Approved By Jeffrey Griffin (Operations Supervisor) Date 01/18/2024

Approved By Brent VanSeiver 00140356 (Project Engineer) Date 1/18/2024