



T&M Request

Form 1069 v2018.1

Date: 2-16-24 Requested by: Rob Ashton Company: PPL

Oracle Project # 110992464 Task: _____ Maximo # _____

OC: WCH Site Address: 302 S Fayette St

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

CNP requested a sewer crew + welder to assist with a gas leak.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013529- Welder w/rig - 7.5hrs 3013598 - Sewer locate per person - 4hrs
3013538- Welder helper - 7.5hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By J. Wilhelm (Operations Supervisor) Date 2/16/2024

Approved By _____ (Project Engineer) Date _____