



T&M Request

Form 1069 v2018.1

Date: 1/3/24 - 1/4/24 Requested by: Rob Ashton Company: Precision Pipeline

Oracle Project # 109815494 Task: _____ Maximo # _____

OC: WA Site Address: 655 W Locust St

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

Repaired multiple leaks on stc main w/ leak bands.

Contributing Factors:

Out of Scope (Describe):

Change in Scope (Describe):

Other (Describe):

Estimated Charge Resulting from Request (Labor Hours and Tooling):

3013525 - 3person construction crew - 15hrs
3013605 - Flagman - 30hrs

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By JW Wilhelm (Operations Supervisor) Date 1/4/2024

Approved By _____ (Project Engineer) Date _____