



T&M Request

Form 1069 v2018.1

Date: 8/31 Requested by: J. STALLINGS Company: PRECISION PIPELINE

Oracle Project # 102 458 687 Task: _____ Maximo # _____

OC: _____ Site Address: 625 W. SOUTH COLLEGE ST, YELLOW SPRINGS

Project Type:

- System Improvement Main Service
- Public Improvement Main Service
- New Business Main Service Meter
- Blanket Main Service Retire
- BSCI Main Service
- Modernization Main Service

Brief Description of Request:

3 1/2 hrs T+E FOR CREW DUE TO NO OCC GAS LOCATES.
CREW ARRIVED AT 9:00 A.M DIDNT RECEIVE LOCATES TIL 12:30 P.M
CREW TRIED TO LOCATE BUT COULDN'T GET TONE DUE TO UTILITY INTERFERENCE

Contributing Factors:

Out of Scope (Describe):
CENTERPOINT OUPS TICKET WAS GOOD 8-17-22, TRANSFERED TO PRECISION TICKET WAS GOOD 8-22-22 MADE 3 TRIPS TO VERIFY LOCATES FINALLY HAD TO CALL JEM WOOTEN.

Change in Scope (Describe):

Other (Describe):
HAD 3 hrs WAIT TIME DUE TO NO LOCATES. TICKET WAS GOOD 8-26-22
JEM WOOTEN WAS CONTACTED AND FINALLY RECEIVED LOCATES AT 12:30

Estimated Charge Resulting from Request (Labor Hours and Tooling):

Did T&M Result from Change in Construction? Yes No

Did T&M Create a Change in Construction? Yes No

Approved By _____ (Operations Supervisor) Date _____

Approved By _____ (Project Engineer) Date _____